
 

Progress report August 1, 2014 

 

Grant Number 7310003 

 

Title: Biomass Reforestation for Boreal Forest 

 

Grantee: Alaska Division of Forestry 

 

Reporting period: May 7 to August 1, 2014



 

Deliverables submitted: 

 

Progress report 

 

Photos form 2014 

 

Budget: 

 

Expenditures 

  

Personnel services for preparing poplar cuttings and planting poplar cuttings in Mat-Su and 

Delta, including 10 field sites and 2 UAF farms.  

 

Travel for lodging at Kelly’s Country Inn Delta Junction, meals per diem, and gas for vehicles.  

 

Shipping via Ryan Air for poplar cuttings shipped to cooperator in Galena who will plant 

cuttings.  

 

Personnel services and travel expenses for Dr. Val Barber to attend International Poplar 

Symposium, Vancouver, Canada, July 21 to 23. Val’s time and travel is charged to match 

funding.  

 

 

Schedule Status: We are currently on schedule with updated schedule. 



 

Percent Completion: 

 

Milestone Task 
Start 
Date 

End 
Date 

Grant 
Funds 

Match 
Funds 

Total 
Budget Deliverables 

Percent 
Completed 

  

1 

Select field sites 
Dec-
13 

Mar-
13 

 $      
533  

 $      
533  

 $    
1,065  

Written 
agreements for 
site use 100 

  

2 Finalize planting 
design Jan-13 

Mar-
13 

 $      
256  

 $      
256  

 $       
511  

Planting 
designs 100 

MS 1: AEA accepts site agreements and final planting designs   

  

3 Collect and store 
cuttings 

Mar-
13 

Mar-
13 

 $   
3,813  

 $   
3,813  

 $    
7,625    100 

  
4 

Plant cuttings Jun-13 Sep-13 
 $ 
11,210  

 $ 
11,210  

 $  
22,419    100 

  

5 Evaluate 
plantations Year 
1 

Nov-
13 Dec-13 

 $   
2,956  

 $   
6,288  

 $    
9,244  

Year 1 
summary 
report 100 

MS 2: AEA accepts Year 1 summary report   

  

6 Select and obtain 
Year 2 cuttings 

Mar-
14 Jun-14 

 $   
4,000  

 $   
4,000  

 $    
8,000  

Year 2 planting 
plan 100 

MS 3: AEA accepts Year 2 planting plan   

  

7 Plant and 
transplant 
cuttings to Delta 
site Jun-14 Jul-14 

 $   
3,000  

 $   
3,000  

 $    
6,000     90 

  

8 Plant cuttings in 
rural village Jun-14 Sep-14 

 $   
3,000  

 $   
3,000  

 $    
6,000     100 

  

9 
Evaluate 
plantations 2014 

Aug-
14 Oct-14 

 $   
3,500  

 $   
3,500  

 $    
7,000  

Year 2 
summary 
report   

MS 4: AEA accepts Year 2 summary report   

  

10 Evaluate 
plantations 2015 

Aug-
15 Oct-15 

 $   
3,500  

 $   
3,500  

 $    
7,000      

  

11 Prepare draft 
project report Oct-15 

Nov-
15 

 $   
4,000  

 $   
4,000  

 $    
8,000  Draft report   

  

12 Prepare final 
report 

Dec-
15 Dec-15 

 $   
5,234  

 $   
1,902  

 $    
7,136  

Final project 
report   

MS 5: AEA accepts final report   

                    

Total 
  

      
 $ 
45,000  

 $ 
45,000  

 $  
90,000      

 

  

 

 

 



Work Progress: 

 

 

Task 7:  

 

Approximately 2,000 cuttings were collected in Mat-Su and Delta. A smaller number were 

collected in Fairbanks and Glenallen. 1,000 cuttings were imported from Alberta, 500 

“Northwest” hybrid poplar and 500 balsam poplar.  

 

Cuttings were planted on 5 field sites in Mat-Su and 5 sites in Delta. 2 UAF farm sites were 

planted. Each site was planted with all varieties of cuttings. All planted cuttings were flagged.  

 

Transplanting surviving cuttings from field sites to UAF farms will occur this September during 

end of summer survival assessment.  

 

Task 8: 

 

A sample of the 4 principle varieties were shipped to a UAF cooperator in Galena who agreed to 

plant cuttings.  

 

 

Future work: 

 

End of summer survival assessment will be conducted in September. With wetter weather 

preliminary observations are that survival is much better, appearing above 50%. 

 

Transplanting surviving cuttings from field sites to UAF farms will occur this September during 

end of summer survival assessment.  

 



Freezer at Plant Materials Center, Palmer, used to store cuttings.  

 
 

Hybrid poplars from Alberta, during pre-plant soaking treatment. 

 

 
Pre-plant soaking. 

.



Mat-Su field planting site. 

 
 

UAF Delta farm.  

 
 

Poplar cutting growth by July 28, 2014. 

 


